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ESTIMATE RUN 01/17/2006

ESTIMATE SUMMARY 12:09:12

CONTID: C13201         ESTIMATE NO: 0007 FINL 2002

PCN: 13201-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

GRIZZLY CREEK PERCENT TIME:

PROJECT NO: BR 014A-014                   

GRIZZLY CREEK

NAME OF ROAD: 014A

PROJECT COUNTIES: JACKSON

CONTRACTOR:

TRICON KENT COMPANY PAY PERIOD ENDING 01/17/2006 DATE TIME STARTED 06/20/2005

P.O. Box 1330 DATE LET 02/17/2005 DATE WORK BEGAN 06/20/2005

 DATE AWARDED 03/15/2005 DATE TIME STOPPED 11/11/2005

 DATE CONTRACT EXECUTED 03/28/2005 DATE ACCEPTED 11/11/2005

CASTLE ROCK CO 80104     303 688-9568 DATE NOTICE TO PROCEED 06/20/2005

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,101,940.75 PARTICIPATING $ $ 1,710.40

AWARD PROJECT AMT: 1,136,871.39 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 17,053.07

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

98.89

TIME ALLOW:

ORIG TIME ALLOW:

90 WORK DAYS

WORK DAYS90

100.00%

0.00

1,710.40

1,710.40

18,763.47

$

$

$

$

1,101,940.75

0.00

1,101,940.75

0.00

1,101,940.75

0.00

0.00

1,101,940.75

0.00

AMOUNT DUE 1,101,940.75 18,763.47

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 18,763.47

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

89.0
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PCN: 13201-BID    ESTIMATE RUN 01/17/2006

PROJECT: BR 014A-014                   ESTIMATE NO: 0007 12:09:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 1.000 1.000

L S 0.000 0.00

25,000.00000 1.000 25,000.00

201-00000  
 

0010 REMOVAL OF DELINEATOR 8.000 8.000

EACH 0.000 0.00

11.70000 8.000 93.60

202-00090  
 

0015 REMOVAL OF ASPHALT MAT 623.000 623.000

SY  0.000 0.00

4.30000 623.000 2,678.90

202-00220  
 

0020 *REMOVAL OF ASPHALT MAT (PLANING) 2,589.000 2,589.000

SY  0.000 0.00

1.50000 2,589.000 3,883.50

202-00240  
 

0025 *REMOVAL OF PAVEMENT MARKING 237.000 237.000

SF  0.000 0.00

5.10000 237.000 1,208.70

202-00250  
 

0030 REMOVAL OF BRIDGE 1.000 1.000

EACH 0.000 0.00

18,750.00000 1.000 18,750.00

202-00400  
 

0035 REMOVAL OF GROUND SIGN 7.000 7.000

EACH 0.000 0.00

46.70000 7.000 326.90

202-00810  
 

0040 *REMOVAL OF FENCE 1,272.000 1,272.000

LF  0.000 0.00

1.20000 1,272.000 1,526.40

202-01000  
 

0045 SAWING ASPHALT MATERIAL (6 INCH) 0.000 0.000

LF  0.000 0.00

7.90000 0.000 0.00

202-05026  
 

0050 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 9,769.000 9,769.000

CY  0.000 0.00

12.20000 9,769.000 119,181.80

203-00060  
 

0055 BLADING 1.000 1.000

HOUR 0.000 0.00

105.00000 1.000 105.00

203-01500  
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PCN: 13201-BID    ESTIMATE RUN 01/17/2006

PROJECT: BR 014A-014                   ESTIMATE NO: 0007 12:09:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 BACKHOE (LANDSCAPING) 6.000 6.000

HOUR 0.000 0.00

70.00000 6.000 420.00

203-01515  
 

0065 TRUCK (DUMP) 0.000 0.000

HOUR 0.000 0.00

84.00000 0.000 0.00

203-01582  
 

0070 FRONT END LOADER (RUBBER TIRE) 1.000 1.000

HOUR 0.000 0.00

102.00000 1.000 102.00

203-01590  
 

0075 LABORER 0.000 0.000

HOUR 0.000 0.00

48.00000 0.000 0.00

203-02330  
 

0080 TOPSOIL 475.420 475.420

CY  0.000 0.00

10.30000 475.420 4,896.83

207-00205  
 

0085 WETLAND TOPSOIL 0.000 0.000

CY  0.000 0.00

14.25000 0.000 0.00

207-00305  
 

0090 EROSION LOG 4,175.000 4,175.000

LF  0.000 0.00

5.10000 4,175.000 21,292.50

208-00005  
 

0095 CONCRETE WASHOUT STRUCTURE 1.000 1.000

EACH 0.000 0.00

810.00000 1.000 810.00

208-00045  
 

0100 EROSION CONTROL SUPERVISOR 1.000 1.000

L S 0.000 0.00

2,865.00000 1.000 2,865.00

208-00200  
 

0105 RESET GROUND SIGN 1.000 1.000

EACH 0.000 0.00

225.00000 1.000 225.00

210-00810  
 

0110 *SEEDING (NATIVE) 1.300 1.300

ACRE 0.000 0.00

512.80000 1.300 666.64

212-00006  
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PCN: 13201-BID    ESTIMATE RUN 01/17/2006

PROJECT: BR 014A-014                   ESTIMATE NO: 0007 12:09:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *SEEDING (WETLANDS) 0.300 0.300

ACRE 0.000 0.00

1,538.50000 0.300 461.55

212-00028  
 

0120 *MULCHING (WEED FREE) 1.600 1.600

ACRE 0.000 0.00

1,025.60000 1.600 1,640.96

213-00003  
 

0125 *MULCH TACKIFIER 250.000 250.000

LB  0.000 0.00

2.60000 250.000 650.00

213-00061  
 

0130 *WILLOW CUTTINGS 0.000 0.000

EACH 0.000 0.00

10.30000 0.000 0.00

214-01015  
 

0135 *MONITORING TECHNICIAN 0.000 0.000

HOUR 0.000 0.00

78.70000 0.000 0.00

250-00050  
 

0140 *ENVIRONMENTAL HEALTH AND SAFETY 1.000 1.000

L S 0.000 0.00

3,323.10000 1.000 3,323.10

250-00100  
 

0145 *HEALTH AND SAFETY OFFICER 5.500 5.500

HOUR 0.000 0.00

130.50000 5.500 717.75

250-00110  
 

0150 *MATERIAL SAMPLING AND DELIVERY 2.000 2.000

EACH 0.000 0.00

492.30000 2.000 984.60

250-00120  
 

0155 AGGREGATE BASE COURSE (CLASS 6) 0.000 0.000

TON 0.000 0.00

20.20000 0.000 0.00

304-06000  
 

0160 AGGREGATE BASE COURSE (CLASS 7) 0.000 0.000

TON 0.000 0.00

24.00000 0.000 0.00

304-07000  
 

0165 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) 869.810 869.810

TON 0.000 0.00

51.50000 869.810 44,795.22

403-34701  
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PCN: 13201-BID    ESTIMATE RUN 01/17/2006

PROJECT: BR 014A-014                   ESTIMATE NO: 0007 12:09:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 17.000 17.000

TON 0.000 0.00

194.90000 17.000 3,313.30

411-03352  
 

0175 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-34) 34.180 34.180

TON 0.000 0.00

304.60000 34.180 10,411.23

411-03355  
 

0180 *EMULSIFIED ASPHALT (SLOW-SETTING) 98.000 98.000

GAL 0.000 0.00

3.25000 98.000 318.50

411-10255  
 

0185 EMULSIFIED ASPHALT (PRIME COAT) 15.000 15.000

GAL 0.000 0.00

3.25000 15.000 48.75

411-10300  
 

0190 GEOTEXTILE (EROSION CONTROL) (CLASS B) 2,586.000 2,586.000

SY  0.000 0.00

2.50000 2,586.000 6,465.00

420-00101  
 

0195 RIPRAP (24 INCH) 551.000 551.000

CY  0.000 0.00

75.00000 551.000 41,325.00

506-00224  
 

0200 *END POST 4.000 4.000

EACH 0.000 0.00

194.90000 4.000 779.60

607-00005  
 

0205 *CORNER AND LINE BRACE POST 2.000 2.000

EACH 0.000 0.00

220.50000 2.000 441.00

607-00010  
 

0210 *FENCE BARBED WIRE WITH METAL POSTS 1,500.000 1,500.000

LF  0.000 0.00

2.15000 1,500.000 3,225.00

607-01000  
 

0215 *FENCE (PLASTIC) 0.000 0.000

LF  0.000 0.00

3.50000 0.000 0.00

607-11525  
 

0220 DELINEATOR (TYPE I) 8.000 8.000

EACH 0.000 0.00

29.50000 8.000 236.00

612-00001  
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PCN: 13201-BID    ESTIMATE RUN 01/17/2006

PROJECT: BR 014A-014                   ESTIMATE NO: 0007 12:09:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 DELINEATOR (TYPE III) 4.000 4.000

EACH 0.000 0.00

31.20000 4.000 124.80

612-00003  
 

0230 *CONSTRUCTION SURVEYING 1.000 1.000

L S 0.000 0.00

13,150.00000 1.000 13,150.00

625-00000  
 

0235 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

115,000.00000 1.000 115,000.00

626-00000  
 

0240 *PAVEMENT MARKING PAINT 26.860 26.860

GAL 0.000 0.00

148.70000 26.860 3,994.08

627-00001  
 

0245 *FLAGGING 1,069.000 1,069.000

HOUR 0.000 0.00

22.60000 1,069.000 24,159.40

630-00000  
 

0250 *TRAFFIC CONTROL INSPECTION 42.000 42.000

DAY 0.000 0.00

153.80000 42.000 6,459.60

630-00007  
 

0255 *TRAFFIC CONTROL MANAGEMENT 90.000 90.000

DAY 0.000 0.00

359.00000 90.000 32,310.00

630-00012  
 

0260 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 2.000 2.000

EACH 0.000 0.00

512.80000 2.000 1,025.60

630-80336  
 

0265 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 10.000 10.000

EACH 0.000 0.00

35.90000 10.000 359.00

630-80341  
 

0270 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 19.000 19.000

EACH 0.000 0.00

51.30000 19.000 974.70

630-80342  
 

0275 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 10.000 10.000

EACH 0.000 0.00

102.60000 10.000 1,026.00

630-80343  
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PCN: 13201-BID    ESTIMATE RUN 01/17/2006

PROJECT: BR 014A-014                   ESTIMATE NO: 0007 12:09:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *PORTABLE MESSAGE SIGN PANEL 2.000 2.000

EACH 0.000 0.00

7,180.00000 2.000 14,360.00

630-80355  
 

0285 *DRUM CHANNELIZING DEVICE 58.000 58.000

EACH 0.000 0.00

46.20000 58.000 2,679.60

630-80360  
 

0290 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 4.000 4.000

EACH 0.000 0.00

56.40000 4.000 225.60

630-80363  
 

0295 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 10.000 10.000

EACH 0.000 0.00

76.90000 10.000 769.00

630-80364  
 

0300 CONCRETE BARRIER (TEMPORARY) 530.000 530.000

LF  0.000 0.00

35.00000 530.000 18,550.00

630-80370  
 

0305 *TRAFFIC CONE 76.000 76.000

EACH 0.000 0.00

10.30000 76.000 782.80

630-80380  
 

0310 *IMPACT ATTENUATOR (TEMPORARY) 2.000 2.000

EACH 0.000 0.00

3,075.00000 2.000 6,150.00

630-85010  
 

0315 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0320 F/A ON-THE-JOB TRAINEE 0.000 0.000

EACH 0.000 0.00

1.00000 0.000 0.00

700-70020  
 

0325 F/A OJT COLORADO TRAINING PROGRAM 732.000 732.000

F A 0.000 0.00

1.00000 732.000 732.00

700-70022  
 

0330 F/A QUALITY INCENTIVE PAYMENT 552.290 552.290

F A 0.000 0.00

1.00000 552.290 552.29

700-70025  
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PCN: 13201-BID    ESTIMATE RUN 01/17/2006

PROJECT: BR 014A-014                   ESTIMATE NO: 0007 12:09:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0385 AGGREGATE BASE COURSE (CLASS 6) CO #2  CHANGE UNITS OF
PAY FOR ABC MATERIALS

1,940.000 1,940.000

CY  0.000 0.00

36.36000 1,940.000 70,538.40

304-06007  
 

0390 AGGREGATE BASE COURSE (CLASS 7) CO #2  CHANGE UNITS OF
PAY FOR ABC MATERIALS

100.000 100.000

CY  0.000 0.00

43.20000 100.000 4,320.00

304-07005  
 

0395 ADDED ITEM (DOLLAR)/ CO#3 PROCESSING HAZARDOUS WASTE 2,934.680 2,934.680

DOL 0.000 0.00

1.00000 2,934.680 2,934.68

900-00006  
 

0400 ADDED ITEM (DOLLAR)/ PRICE  REDUCTION  OVERWEIGHT  
TRUCKS - HBP

-120.000 0.000

DOL -120.000 -120.00

1.00000 -120.000 -120.00

900-00006  
 

CAT 0200 $-120.00 644,226.88CURRENT AMT 644,226.88 $$

CAT NO0300 STRUCTURE (C-11-I) 

0340 REMOVAL OF DETOUR 1.000 1.000

L S 0.000 0.00

47,275.00000 1.000 47,275.00

202-06000  
 

0345 STRUCTURE EXCAVATION 948.000 948.000

CY  0.000 0.00

9.65000 948.000 9,148.20

206-00000  
 

0350 STRUCTURE BACKFILL (CLASS 1) 762.000 674.000

CY  88.000 1,830.40

20.80000 762.000 15,849.60

206-00100  
 

0355 *CONCRETE CLASS D (BOX CULVERT) 519.000 519.000

CY  0.000 0.00

350.00000 519.000 181,650.00

601-03030  
 

0360 *REINFORCING STEEL 140,529.000 140,529.000

LB  0.000 0.00

0.83000 140,529.000 116,639.07

602-00000  
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PCN: 13201-BID    ESTIMATE RUN 01/17/2006

PROJECT: BR 014A-014                   ESTIMATE NO: 0007 12:09:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE (C-11-I) 

0365 DETOUR CULVERT PIPE 620.000 620.000

LF  0.000 0.00

116.10000 620.000 71,982.00

617-03010  
 

CAT 0300 $1,830.40 442,543.87CURRENT AMT 442,543.87 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0370 FIELD OFFICE (CLASS 1) 1.000 1.000

EACH 0.000 0.00

7,200.00000 1.000 7,200.00

620-00001  
 

0375 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

7,120.00000 1.000 7,120.00

620-00012  
 

0380 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

850.00000 1.000 850.00

620-00020  
 

CAT 0400 $0.00 15,170.00CURRENT AMT 15,170.00 $$

PROJECT TOTAL 1,710.40 $ 1,101,940.75CURRENT AMT 1,101,940.75 $$


